
 2011 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 1/14/11

AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

166 933N                       

166 934V                     

166 935C                          

166 936S                   

166 937R

116.66-CC               

116.49-CC                 

115.33-CC               

114.20-CC               

114.15-CC T10-0089 1239

Penfield Rd                

2500N                 

2600N                    

2700N                  

070E

(n) Royal                                                                                                                                                                                                      

(n) Rankin

Champaign                                         

Vermillion

AFLS&G                      

AFLS&G/APPR                                  

AFLS&G/APPR                                

AFLS&G/APPR                            

Closure/Connecting Rd DM/JRS

Ordered 6/02/10                                    

STOP signs placed 10/12/10                                             

Form 3 @ 2500N 7/19/10                                           

Xres @ 2500N 8/5/10                       

Signsl Installation Spring 2011

167 224L 95.02-CC T10-0108 1446 300N/TR359 Goodwine Iroquois AFLS&G/APPR DM/JRS

Ordered 8/18/10                                

STOP signs placed 10/12/10                    

Form 3 - 8/27/10                    

Xres -9/08/10                             

Signal Installation to begin 

soon, on schedule

431 031N                                

072 320X

114.78-L             

144.66-LS13 T10-0090 1437 East Dubois Rd. Waltonville Jefferson AFLS&G DM(UP) & JRS(ICC)

Ordered 6/02/10                                

STOP signs placed 10/14/10                    

Form 3 - 9/21/10                    

Xres -9/23/10                                      

Signal Installation to begin 

soon, on schedule

167 543E                       

167 544L                      

167 545T

54.10-CL                          

55.30-CL                            

55.70-CL T10-0132 1440

1000S/TR115                             

9500E/TR208                             

2500S/TR143 Momence Kankakee

AFLS&G/APPR                                          

AFLS&G/APPR                                           

AFLS&G/APPR JV/JRS

Ordered 6/02/10                                              

STOP Signs placed 1/5/11                                

Form 3 - 11/15/10                                      

Feb/Mar 2011 Start date

167 896S 239.15-CC T10-0128 1513 Shepards Lane Kinmundy Marion AFLS&G/APPR DM/JRS

Ordered 9/9/10                               

Form 3 will be submitted soon, 

on schedule

436 295B                         

436 301C                             

436 305E

31.79-A                          

30.44-A                                  

29.08-A T10-0075 1457

Stringtown Rd.                                  

Steffen Rd.                        

Maeystown Rd.

Fults                                

Maeystown                             

Maeystown Monroe

AFLS&G                                          

AFLS&G                                         

AFLS&G/APPR DM/JRS

Ordered 6/02/10                                

STOP signs placed 10/01/10                    

Form 3 - 9/09/10                    

Xres -9/20/10                       

Project on Schedule

166 977N                                       

166 978V

190.90-CC                                

190.40-C T10-0127 1512

1600N                                    

1650N Shelbyville Shelby AFLS&G/APPR DM/JRS

Ordered 9/09/10                                              

On Schedule

167 538H 51.70-CL T10-0133 1493 E. 1500N Momence Kankakee AFLS&G/APPR JV/JRS

Ordered 9/22/10                                              

On Schedule

Various Various T10-0066 1462 Various Various Various Crossing Surfaces DD

Order Date 6/02/10                            

Chicago Unit portion Complete                                               

On Schedule

846 952W 8.28-ML T10-0122 1507 Bunkum Rd.

Washington 

Park St. Clair AFLS&G DM/JRS

Ordered 8/18/10                                

Form 3 - 9/08/10                                          

Xres - 9/09/10                                        

Project on Schedule
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